SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:46 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 211 Const Calendar Day: 780 Date: 28-Oct-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -74
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews continued their activities on the sliding the PWS into the deviation saddles as follows:
*As mentioned in the previous diary, the construction of PWS on W-Line deviation saddle was completed
from the beginning. It was observed that the existing tension force in the PWS is low and the wires are
loose. The ABF plan to put the PWS under more tension force before sliding it inside the saddle slot. No
action is taken on the sliding of the W-Line saddle inside the saddle slot.

*As mentioned in the previous diary, the ABF crews continued sliding the PWS inside the E-Line saddle. It
was checked that the PWS wires were loose for the portion of the saddle in which the PWS was already
inside the slot. Some of the wires are flipped over the top of each other. This is another indication that
tension force in the PWS is low. The crews continued the sliding process of the remaining PWS early in
the morning. However, after inspection by the ABF, the work done was rejected and the crews have to
start from the beginning of the North side of the E-line deviation saddle to construct the PWS cross
section. The tension force in the PWS doesn’t seem to be adequate unless more tension force is applied.
Otherwise the result of the work will be the same.

2. The ABF Mechanic, Mr. Michael Ford check all the connections of the hydraulic jacking system and
made the necessary adjustments. However, a few have leakage that after the shut off the system will be
repaired.

3.The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Daily Diary Report by Bid Item
Diary #: 211

Date: 28-Oct-2011

Friday

Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jose Torres
-Michael Ford

04-0120F4 Bid ltem: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Mechanic JNM MICHAEL FORD 2.00 0.00 0.00 2.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
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